
CERCLA REMOVAL ACTION DAILY WORK ORDER 181530 

IIIIOIIIIIIIIIIIIIIIIUIIIIIIIII 
SITE NAME: Cornell-Dubilier Electronics Site 
ORDER NO.: 2083 
SITE/SPILL NO.: GZ 
EPA REGION: I I . 
CONTRACTOR: Earth Tech Remediation Serv. 
MONITORS: None • • 

CONTRACT NO.: 68-S2-99-08 
DATE(s): 8/9/04 - 8/13/04 
SHIFT: 0700-3:30 hrs. 
OSC: T. Budroe 
WORK ORDER: 1 
RM: J. West (until assigned") 

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS 
WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR 
TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY 
THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM. 

DESCRIPTION OF WORK TO BE PERFORMED 

1) Provide a draft form 1900-55 to the OSC for approval. 
2) Provide for a boundary survey of 126 Spicer Avenue, South Plainfield, NJ. (Block 337, Lots 
14, 14.01 and 15) by a NJ licensed surveyor. Have monuments installed to indicate boundaries. 
3) Provide for a utility mark-out of the area in preparation for excavation activities. 
4) Develop a Work Plan covering all aspects of the removal action, including a site specific 
Restoration Plan. The Work Plan should include all tasks discussed with the OSC during the 
initial site visits and meetings; a time-line outlining the estimated duration of each task; 
identification of personnel, equipment, means of securing the Site and projected subcontracting 
requirements; and a detailed site plan depicting zones of operation, entry/exit points, CRZs, 
staging areas, and decontamination point(s). The Restoration Plan should also address methods 
to protect remaining vegetation and lawn during work activities. All restoration landscaping 
(sod, trees and other plantings) should be provided with a one-year guarantee replacement. 
5) Develop a Site Health and Safety Plan for all tasks/activities outlined in the delivery order 
and/or discussed with the OSC. 
6) Provide bids to the OSC, prior to full mobilization, for the transportation and 
treatment/disposal of approximately 300 tons of nonhazardous PCB contaminated soil. T&D is 
to be conducted in accordance with all federal, State and local regulations and must be in 
compliance with the CERCLA Offsite Policy. Meet with the OSC on Site, i f necessary, to 
collect additional soil samples for disposal analysis. Obtain the aforementioned analysis as 
necessary. v v . , • 
7) Obtain bids for certified clean backfill and topsoil prior to full mobilization. The backfill and 
topsoil used should be from a virgin source. The certification and supporting analytical results, 
for TAL/TCL parameters must be included with the bids. I f it is not practical to obtain bids for 
certified clean material, then obtain a backfill/topsoil sample from the apparent awarded bidder 
for TAL/TCL analysis. v 
8) Obtain bids for cutting and removing trees which pose an obstacle to work activities and 
subsequently, have such trees cut and removed. 
9) Provide for video documentation fo property and residence prior to the commencement of and 
upon completion of Site activities. 
10) Complete a Daily Work Summary outlining daily accomplishments. 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 0-CLEANUP TECHNICIAN(S) 1-FIELD CLERK 
0-CHEMIST 0-EOUIPMENT OPERATOR 0-FOREMAN l-T&D COORDINATOR 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Comell-Dubilier Electronics Site 
ORDER NO.: 2083 
SITE/SPILL NO.: GZ 

EPA REGION: I I 
CONTRACTOR: Earth Tech Remediation Serv. 

MONITORS: None 

CONTRACT NO.: 68-S2-99-08 
DATE(s): 8/9/04 - 8/13/04 
SHIFT: 0700 - 3:30 hrs. 

OSC: T. Budroe 
WORK ORDER: 1 

RM: J. West (until assigned) 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

ITEM OUANT. ITEM OUANT. 
PICK UP TRUCK (1/4 TON) 0 PASSENGER CAR 0 
GARDEN SPRAYERS 0 BROOMS 0 
LAPTOP COMPUTER 0 COMPUTER PRINTER 0 
COPIER 0 VACUUM LOADER 0 
FRACTANK 0 AIR COMPRESSOR 0 
CHAIN SAW o SAWZALL 0 
DOUBLE DIAPHRAGM PUMP 0 SHOP VACUUM 0 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 
Amendments: 

) 

SIGNATURE OF ON-SCENE COORDINATOR 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 
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